NEWHALL FOUNDATION EVALUATION PROJECT
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HALEY & ALDRICH SCOPE OF WORK TIMELINE

Notice to Proceed

Issued
Current Progress
RFP Issued , End of Contract
7/1/2024 10/9/2024 1/17/2025 4/27/2025 8/5/2025 11/13/2025 2/21/2026 6/1/2026 9/9/2026

Information gathering, outreach, and initial site visits

Phase | <IN

Subsurface investigations

Phase Il I

Remedial design and property reports

Phase Ill <

Construction documents and construction cost estimates

Phase IV <

12/18/2026



