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Newhall Foundation Evaluation Project 
Haley & Aldrich, Inc. 
Summary of Outreach and Condition Assessments  
 
September 2024 

– Launch Consulting General Outreach in the COB: Newhall St, Wadsworth St, 

Bryden Tr, Newbury St, Morse St, Shelton Ave, Goodrich St, St Mary St, 

Edwards St, Butler St, Marlboro St 

 
October 2024 

– Questionnaire Mailing #1: Sent to 305 Properties 

February 2025 

– Questionnaire Mailing #2: Sent to 209 Properties 

March 2025 

– Launch Consulting Outreach: 104 Properties  

– Communities for Generations Outreach: 98 Properties 

April 2025 

– Questionnaires Received: 164 Properties 

– Requests for Site Visits: 145  

– Haley & Aldrich Assessments Performed: 93  

– Haley & Aldrich Upcoming Assessments: 17  

– Haley & Aldrich Total Assessed Properties: 110   
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