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I. PROJECT SUMMARY 
 
This weekly report presents the progress of the Newhall Foundation Evaluation Project. The goal of the Newhall 
Foundation Evaluation Project is to establish a program to identify and repair foundations that have been 
impacted by underlying waste fill and past remediation work. 
  
Haley & Aldrich, Inc. distributed a Foundation Concerns Questionnaire to homeowners and residents of non-
public properties within the Newhall Neighborhood. The purpose of the questionnaire was to identify properties 
affected by underlying waste fill and past remediation activities and to collect contact information from property 
owners requesting engineers to inspect their foundations.  
  
In October 2024, Haley & Aldrich distributed the foundation concerns questionnaire to 305 properties in 
Newhall study area. In February 2025, a second mailing was sent to 209 properties that did not respond to the 
first mailing. In March 2025, in-person outreach was conducted at properties that did not respond to the 
questionnaire.  
  
The following diagrams present the number of questionnaires received, the number of requests for Haley & 
Aldrich engineers to visit properties to assess foundation conditions, and the number of property site visits 
completed to date.  
 
II. PROJECT PROGRESS  
 
 

Week Ending 8/29/25 

Questionnaires Received to Date 184 

Requests for Site Visit to Date 155 

Site Visits Completed to Date 138 

Site Visits Scheduled Week Ending 9/5/25  1 

Subsurface Investigations Completed to Date 25 

Subsurface Investigations Scheduled Week Ending 
9/5/25 

7 

 
III. THIS WEEK’S ACTIVITIES: 
 

1. Haley & Aldrich completed two (2) foundation condition assessments at the following properties 
this week: 

 476 Shelton Avenue 
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ATTACHMENTS: Weekly Project Progress Figures & Timeline 
    
 

 
Distribution via email):  
Town of Hamden: Jaqueline James, Lauren Garrett, Carol Hazen, 
Sharon Regan, Sean Grace 
Launch Consulting: Kia Levey-Burden 
  
  

  

 
 

https://haleyaldrich.sharepoint.com/sites/TownofHamden/Shared Documents/0211533.Newhall Foundation Evaluation/Deliverables/Weekly 

Updates/2025-0829/2025-0829-HAI-Newhall Foundation Evaluation Weekly Update 15.docx 
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