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I PROJECT SUMMARY

This weekly report presents the progress of the Newhall Foundation Evaluation Project. The goal of the Newhall
Foundation Evaluation Project is to establish a program to identify and repair foundations that have been
impacted by underlying waste fill and past remediation work.

Haley & Aldrich, Inc. distributed a Foundation Concerns Questionnaire to homeowners and residents of non-
public properties within the Newhall Neighborhood. The purpose of the questionnaire was to identify properties
affected by underlying waste fill and past remediation activities and to collect contact information from property
owners requesting engineers to inspect their foundations.

In October 2024, Haley & Aldrich distributed the foundation concerns questionnaire to 305 properties in
Newhall study area. In February 2025, a second mailing was sent to 209 properties that did not respond to the
first mailing. In March 2025, in-person outreach was conducted at properties that did not respond to the
questionnaire.

The following diagrams present the number of questionnaires received, the number of requests for Haley &
Aldrich engineers to visit properties to assess foundation conditions, and the number of property site visits

completed to date.

1. PROJECT PROGRESS

Week Ending 11/14/25
Questionnaires Received to Date 186
Requests for Site Visit to Date 156
Site Visits Completed to Date 142
Upcoming Site Visits Scheduled 1
Subsurface Investigations Completed to Date 32
Upcoming Subsurface Investigations 4
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. RECENT ACTIVITIES:

1. Haley & Aldrich prepared Repair Scope Proposal Letters for 21 eligible properties. To date, 15 property
owners have accepted the scope of work.

2. Haley & Aldrich completed two (2) foundation condition assessments at the following properties
this week:

e 596 Newhall Street Unit #1R
® 94 Bryden Terrace

ATTACHMENTS: Weekly Project Progress Figures & Timeline

Distribution (via email):
Town of Hamden: Jaqueline James, Lauren Garrett, Carol Hazen,
Sharon Regan, Sean Grace

https://haleyaldrich.sharepoint.com/sites/TownofHamden/Shared Documents/0211533.Newhall Foundation Evaluation/Deliverables/Weekly
Updates/2025-1114/2025-1114-HAI-Newhall Foundation Evaluation Weekly Update 18.docx
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HALEY & ALDRICH SCOPE OF WORK TIMELINE
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Information gathering, outreach, and initial site visits

Phase | <2

Subsurface investigations

Phase Il <

Remedial design and property reports

Phase 111 <2

Construction documents and construction cost estimates

Phase Iv <



