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I. PROJECT SUMMARY 
 
This weekly report presents the progress of the Newhall Foundation Evaluation Project. The goal of the Newhall 
Foundation Evaluation Project is to establish a program to identify and repair foundations that have been 
impacted by underlying waste fill and past remediation work. 
  
Haley & Aldrich, Inc. distributed a Foundation Concerns Questionnaire to homeowners and residents of non-
public properties within the Newhall Neighborhood. The purpose of the questionnaire was to identify properties 
affected by underlying waste fill and past remediation activities and to collect contact information from property 
owners requesting engineers to inspect their foundations.  
  
In October 2024, Haley & Aldrich distributed the foundation concerns questionnaire to 305 properties in 
Newhall study area. In February 2025, a second mailing was sent to 209 properties that did not respond to the 
first mailing. In March 2025, in-person outreach was conducted at properties that did not respond to the 
questionnaire.  
  
The following diagrams present the number of questionnaires received, the number of requests for Haley & 
Aldrich engineers to visit properties to assess foundation conditions, and the number of property site visits 
completed to date.  
 
II. PROJECT PROGRESS  
 
 

Week Ending 6/12/2026 

Questionnaires Received to Date 188 

Requests for Site Visit to Date 158 

Site Visits Completed to Date 145 

Upcoming Site Visits Scheduled 0 

Subsurface Investigations Completed to Date 36 

Upcoming Subsurface Investigations 3 
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III. RECENT ACTIVITIES: 
 

1. Haley & Aldrich prepared Repair Scope Proposal Letters for 43 eligible properties. To date, 35 property 
owners have accepted the scope of work. 

 
2. Haley & Aldrich subcontracted Kratzert, Jones & Associates Inc. to perform boundary surveys on eligible 

properties. Boundary surveys at 25 eligible properties are complete.  
 

3. Haley & Aldrich issued 18 sets of Construction Documents to Town of Hamden and 7 Summits 
Construction, LLC.  
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