
Project	Newhall Foundation Evaluation Project	Report No.	20
Location	Hamden, Connecticut	Date	9 January 2026
Client	Hamden Economic and Community Development	Page	1 of 2
		File No.	0211533-000

I. PROJECT SUMMARY

This weekly report presents the progress of the Newhall Foundation Evaluation Project. The goal of the Newhall Foundation Evaluation Project is to establish a program to identify and repair foundations that have been impacted by underlying waste fill and past remediation work.

Haley & Aldrich, Inc. distributed a Foundation Concerns Questionnaire to homeowners and residents of non-public properties within the Newhall Neighborhood. The purpose of the questionnaire was to identify properties affected by underlying waste fill and past remediation activities and to collect contact information from property owners requesting engineers to inspect their foundations.

In October 2024, Haley & Aldrich distributed the foundation concerns questionnaire to 305 properties in Newhall study area. In February 2025, a second mailing was sent to 209 properties that did not respond to the first mailing. In March 2025, in-person outreach was conducted at properties that did not respond to the questionnaire.

The following diagrams present the number of questionnaires received, the number of requests for Haley & Aldrich engineers to visit properties to assess foundation conditions, and the number of property site visits completed to date.

II. PROJECT PROGRESS

Week Ending 1/9/26	
Questionnaires Received to Date	187
Requests for Site Visit to Date	157
Site Visits Completed to Date	144
Upcoming Site Visits Scheduled	0
Subsurface Investigations Completed to Date	32
Upcoming Subsurface Investigations	5

Project	Newhall Foundation Evaluation Project	Report No.	20
Location	Hamden, Connecticut	Date	9 January 2026
Client	Hamden Economic and Community Development	Page	2 of 2
		File No.	0211533-000

III. RECENT ACTIVITIES:

1. Haley & Aldrich prepared **Repair Scope Proposal Letters** for 28 eligible properties. To date, 19 property owners have accepted the scope of work.
2. Haley & Aldrich prepared **Engineering Evaluation Reports** for three (3) properties and sent the reports to the property owners.
3. Haley & Aldrich prepared draft construction documents for fifteen (15) properties who have accepted the scope of work.
4. Haley & Aldrich completed one (1) foundation condition assessments at 38 North Sheffield Street.

ATTACHMENTS: Weekly Project Progress Figures & Timeline

Distribution (via email):

Town of Hamden: Carol Hazen, Sharon Regan

NEWHALL FOUNDATION EVALUATION PROJECT

