

Project	Newhall Foundation Evaluation Project	Report No.	24
Location	Hamden, Connecticut	Date	1 May 2026
Client	Hamden Economic and Community Development	Page	1 of 2
		File No.	0211533-000

I. PROJECT SUMMARY

This weekly report presents the progress of the Newhall Foundation Evaluation Project. The goal of the Newhall Foundation Evaluation Project is to establish a program to identify and repair foundations that have been impacted by underlying waste fill and past remediation work.

Haley & Aldrich, Inc. distributed a Foundation Concerns Questionnaire to homeowners and residents of non-public properties within the Newhall Neighborhood. The purpose of the questionnaire was to identify properties affected by underlying waste fill and past remediation activities and to collect contact information from property owners requesting engineers to inspect their foundations.

In October 2024, Haley & Aldrich distributed the foundation concerns questionnaire to 305 properties in Newhall study area. In February 2025, a second mailing was sent to 209 properties that did not respond to the first mailing. In March 2025, in-person outreach was conducted at properties that did not respond to the questionnaire.

The following diagrams present the number of questionnaires received, the number of requests for Haley & Aldrich engineers to visit properties to assess foundation conditions, and the number of property site visits completed to date.

II. PROJECT PROGRESS

Week Ending 5/1/2026	
Questionnaires Received to Date	188
Requests for Site Visit to Date	158
Site Visits Completed to Date	145
Upcoming Site Visits Scheduled	0
Subsurface Investigations Completed to Date	36
Upcoming Subsurface Investigations	3

Project	Newhall Foundation Evaluation Project	Report No.	24
Location	Hamden, Connecticut	Date	1 May 2026
Client	Hamden Economic and Community Development	Page	2 of 2
		File No.	0211533-000

III. RECENT ACTIVITIES:

1. Haley & Aldrich prepared **Repair Scope Proposal Letters** for 36 eligible properties. To date, 26 property owners have accepted the scope of work.
2. Haley & Aldrich subcontracted Kratzert, Jones & Associates Inc. to perform boundary surveys on eligible properties. Boundary surveys are in progress at 25 eligible properties.
3. Haley & Aldrich issued 18 sets of Construction Documents to Town of Hamden and 7 Summits Construction, LLC.
4. Haley & Aldrich attended a community meeting with the Hamden Newhall Neighborhood Association (HNNA) on 23 April 2026 and provided project updates.

ATTACHMENTS: Weekly Project Progress Figures & Timeline

Distribution (via email):

Town of Hamden: Carol Hazen, Sharon Regan

NEWHALL FOUNDATION EVALUATION PROJECT

