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Hamden Economic and Community Development
Hamden, Connecticut

Attention: Jacqueline James
Economic and Community Development Director

Subject: Newhall Foundation Evaluation Project Weekly Update

This weekly report presents the progress of the Newhall Foundation Evaluation Project. The goal of the
Newhall Foundation Evaluation Project is to establish a program to identify and repair foundations that
have been impacted by underlying waste fill and past remediation work.

Haley & Aldrich, Inc. distributed a Foundation Concerns Questionnaire to homeowners and residents of
non-public properties within the Newhall Neighborhood. The purpose of the questionnaire was to
identify properties affected by underlying waste fill and past remediation activities and to collect contact
information from property owners requesting engineers to inspect their foundations.

In October 2024, Haley & Aldrich distributed the foundation concerns questionnaire to 305 properties in
Newhall study area. In February 2025, a second mailing was sent to 209 properties that did not respond
to the first mailing. In March 2025, in-person outreach was conducted at properties that did not respond
to the questionnaire.

The following diagrams present the number of questionnaires received, the number of requests for
Haley & Aldrich engineers to visit properties to assess foundation conditions, and the number of
property site visits completed to date.
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