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What is Haley & Aldrich here to do?

Identify foundations within the Newhall Neighborhood CT Department of 
Energy and Environmental Protection (CTDEEP) Consent Order Boundary 
that have experienced basement water issues after remediation on their 
property and/or experienced foundation problems resulting from 
underlying waste fill.

• Neighborhood was investigated and characterized under CTDEEP oversight from 
2000-2010.

• Remediation of about 250 non-public properties occurred in 2011-2013.

• Foundation evaluations of non-public properties occurred from 2001-2024.
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Project Team
• Leah Berlin – Geotechnical Engineer

• Chris Harriman – Environmental Project Leader

• Jeremy Haugh – Geotechnical Project Leader

• James Thompson – Structural Engineer

• Additional project support: 8 other staff to date (GIS, data analytics, 
administrative, property assessment support, engineering consultation)

• Additional staff and subcontractors are planned
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CTDEEP Consent Order Boundary (COB)
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Newhall Foundation Project Update – 4/25/25

• Outreach:
– October Mailing: 305 COB properties contacted

– February Mailing: 209 COB properties contacted

– March: 202 COB properties contacted in person

• Questionnaires sent/received: 670/173

• COB Requests for property visit: 153

• Visits completed/scheduled: 101/13

• Additional visits anticipated: 39

• Potential additional requests: TBD
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Phase I

Phase II

Phase III

Phase IV

Notice to Proceed Issued
Current Progress

RFP Issued End of Contract

7/1/2024 10/9/2024 1/17/2025 4/27/2025 8/5/2025 11/13/2025 2/21/2026 6/1/2026 9/9/2026 12/18/2026

NEWHALL FOUNDATION EVALUATION PROJECT 
HALEY & ALDRICH SCOPE OF WORK TIMELINE

Subsurface investigations

Remedial design and property reports

Construction documents and construction cost estimates

Information gathering, outreach, and initial site visits



Property Eligibility and Initial Visit Follow-Up
• The purpose of the property visits completed to date are to screen 

properties for program eligibility
– Non-eligible properties: Haley & Aldrich will provide the Town a summary of issues 
– Eligible properties: owners will be contacted to coordinate subsurface investigation 

and/or sent an engineering report, depending on the issues

• All property visits are followed up by a Notice Letter to the property 
owner indicating the date of the visit, engineers present, and the basis 
and status of eligibility for the program
– Examples of issues for eligible properties: 

• Waste fill that has settled excessively as exhibited by foundation cracks or previous repairs
• Post-Remediation wet basements
• Remedial cap repairs required
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